Approved For Release 2003/06/11 : CIA-RDP78B04770A002000030010-7 // /
POTENTIAL / //
6 May 1966
REGISTERED
Change Order No. Ol
Gentlemen:
Reference is made to the subject Contract, entered into as of 31 January 1966.
Based upon your letter dated 31 March 1966, the completion date for this Contract is extended to 31 August 1966.
It is understood that the above time extension will not cause any increase in the total estimated cost of performing this Contract.
All other terms and conditions shall remain as originally stipulated.
Very truly yours,

Declass Review by NIMA/DOD

25X1

Contracting Officer

Duly Authorized Representative

CONFIDENTIAL

CROUP 1
Excinded from automatic downgrading and declassification

This material contains information affecting the national defense of the United States within the meaning of the espianase 2003/06/15 CIA:RIPP 3B 04 7.70 A00 2000 300 10-7 or rapper of the information and unauthorized person is prohibited by law.

25X1

25X1

		25X 1
14		
(1		
	Pursuant to the terms and conditions of the referenced contract, transmitted herewith is the first Monthly Progress Report.	
	It is respectfully requested that you grant a two- month no-cost time extension to 31 August 1966. This extension is requested due to the fact that delays in placing of the contract resulted in a staff scheduling problem for the Institute.	
A chapter ()	It is understood that your granting of this extension will not have the effect of increasing the total estimated cost and/or fixed fee of the contract.	
	Very truly yours,	
		25X1

APR | 3 48 PM "66